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Throughout the course of the RELISH project, the Max Planck Institute for Psycholinguistics (MPI), the
Johann Wolfgang Goethe-Universitéat Frankfurt, and LINGUIST List at Eastern Michigan University
(EMU) developed tools to aid in the harmonization of digital standards for lexical information in Europe
and America, and in the creation of an interchange format to interoperate among existing lexicons of
endangered languages. During the three years of RELISH project work, the team successfully harmonized
terminology between the General Ontology for Linguistic Description (GOLD) and the International
Standards Organization Data Category Registry (ISOCat). The team also harmonized three distinct data
structures: GOLD, Lexical Interchange Format (LIFT), and the Lexical Markup Framework (LMF) core
features plus extensions. To do this, the team processed lexica of the under-documented languages (Udi,
Wichita, and Tuva) and include these languages in the Lexicon Enhancement via the GOLD Ontology
(LEGO) database.

Complete harmonization of LIFT with the LMF core features was delayed by extensive revision of the
RELISH interchange format schema. These revisions were made through extensive correspondence
between LINGUIST List and MPI. Additionally, the composition of stylesheets used in the interchange
process (also known as 'round-tripping’) required integration of the LEGO project export format, which
was also undergoing extensive development during the RELISH project.

The goal to extend existing standards for managing semantic domains and mapping them to external
anchors was also delayed. The participants at LINGUIST List and at the MPI discussed multiple
proposals to extend these standards, but did not have the opportunity to implement any one proposal. The
team did, however, decide to either make use of concepticons already in use by the LEGO project, or
create self-documenting data categories for every element. The schema could map these semantic
domains to WordNet, a network of meaningfully related words and concepts, thus extending the scope of
the RELISH project outcomes

Several difficulties were faced in conducting work on the project. Communication between all
participants was difficult at times due to the differences in time zones and participant availability.
However, correspondence was managed through extensive emails, as well as Skype conferences and
phone calls when major updates needed to be discussed.

There also existed a disparity of encoding standards between LIFT and LMF XML. Because of this, the
team had to evaluate features on a case by case basis, and eventually decided to incorporate elements
from LIFT, LMF, and the Text Encoding Initiative (TEI) in order to both maintain LMF compliance and
to include all relevant lexical information.

Issues with GOLD proved problematic to the RELISH project. First, the Ontology required extensive
cleanup, which included adding, removing, and editing definitions of linguistic terminology. Also,
relevant sources needed to be added to these definitions. These changes to GOLD resulted in a more
useful ontology for the purposes of the RELISH project, and for more general scholarly use.

Despite various staff changes at MPI and LINGUIST List, handovers were smooth and resulted in little or
no delay of progress on project due to thorough documentation.



